CS 192 Software Engineering II
Sprint Plan and Accountability Report

Project Name: Iskolivery
Section: CS 192 WFWX
Sprint No: 5

In this sheet, record activities for the sprint.

Accountability (Name of Person) Only one person is accountable for the activity	Activity	Start Date	End Date	Output	Remarks	Effort Points (for instructor only)
Aleksei Fernandez	Create Your Requests with cancel and confirmed finished functionalities	Mar 25	Apr 2	Source Code		
	Code review and document	Apr 3	Apr 5	Code Review Document		
	Functional Testing	Apr 3	Apr 5	Sprint Review Checklist		
Bridget Legaspi	Update views for user dashboard	Apr 3	Apr 3	Source Code		
	Help in views for rating requesters and fulfillers	Apr 3	Apr 5	Source Code		
	Add footer	Apr 4	Apr 5	Source Code	Commented out for now	
	Code review and document	Apr 3	Apr 5	Code Review Document		
	Sprint Retrospect	Apr 3	Apr 5	Sprint Retrospect Document		
Marc Teves	Write and pass tests for confirming proper behavior of UC3.0-S1	Mar 25	Mar 26	Source Codes		
	Add status fields to Assignment model	Mar 27	Mar 27	Source Codes	this will be used for viewing active requests	
	Add rating field to User model	Mar 27	Mar 27	Source Codes	must be displayed on user profile page and requests	
	Write and pass tests for confirming proper behavior of UC5.0-S1	Mar 28	Mar 31	Source Codes		
	Write and pass tests for confirming proper behavior of UC9.0-S1	Mar 28	Mar 31	Source Codes		
	Code review	Mar 20	Mar 21	Code Review Document		